
March 9, 2013 

Braddock Neighborhood Development Projects Update 

 

 

The Asher 

Residential: 206 units 

Retail: 4,325sf 

Total development size: 227,614sf 

City Staff Project Manager: Gary Wagner  

 

Status: Construction is complete. 

 

Braddock Gateway: Phase I 

Residential: 270 units 

Retail: 1,500sf 

Total development size: 278,498sf 

City Staff Project Managers: Pat Escher and Garry Meus 

 

Status: Demolition and construction have commenced.  Excavation for the underground garage is 

anticipated to take three months.  The garage construction is tentatively scheduled to last three 

months.  The total construction time for the project is estimated to be approximately 24 months, 

resulting in a project delivery date of 2015. 

 

 

Braddock Gateway: Phase II 
Residential: 185 units 

Retail: 5,200sf 

Total development size: 183,123sf 

City Staff Project Manager: Pat Escher and Colleen Willger 

 

Status: The preliminary plan was approved by Planning Commission and City Council in June 

2012.  Final Site Plans have yet to be submitted.  Construction is anticipated to start when 

Braddock Gateway Phase I is completed.  
 
 

Braddock Metro Place 

Residential: 165 units 

Development Size: 149,306sf 

City Staff Project Managers: Dirk Geratz and Jessica McVary 

 

Status: Final Site Plans has been released.  Initial building permits have been issued.  The 

applicant has set a goal for starting construction this fall.  Construction should last approximately 

18 months.  The project’s anticipated completion is summer 2014. 
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The Madison 

Residential: 360 units 

Retail: 9,672sf 

Total development size: 360,524sf  

City Staff Project Manager: Dirk Geratz 

 

The project is under construction.  The project should open fall 2013 and be completed early 

2014. 

 

 

James Bland Redevelopment 
Residential: 365 total units (134 public housing units, 231 market-rate units) 

Total development size: 601,154sf 

City Staff Project Manager: Dirk Geratz, Katye North, and Maya Contreras 

 

Status: Phase 1 and Phase 2, located south of Madison Street and east of Alfred Street, are 

completed.  Construction of Phase 3, the multifamily building along Route 1, is currently 

underway.  The anticipated completion date is spring 2013.  The park is open and has been 

dedicated to the City.  Final Site Plans are released for the last two phases of the project.  

Demolition of the existing structures on those blocks is underway. 

 

 

Jefferson Houston School Redevelopment 
Status: The Final Site Plan is under review.  Construction tentatively scheduled to begin in the 

summer of 2013.  The building should open in August 2014; in time for the new school year.  

Overall construction should be completed by winter of 2014. 


